

Schedule	Date	Activity	Tools	Notes
Day 1	6/10/2011	In Class Training Day 1 of 7, Online Training, Project Diary, Project Success Measures, Project Identification and Selection, Champion Identification, Team Member Identification	Tools Provided in Class, Online Green Belt Training, Online Training Diary	Green Belt Introduction, Define Project Selection Criteria to Business Requirements
Day 2	7/10/2011	In Class Training Day 2 of 7, Project Diary	Tools Provided in Class, Online Green Belt Training, Online Training Diary	Green Belt Measure, Project Analysis and Risk, Project Resourcing Requirements, Project Planning, Project Business Case
	8/10/2011	Weekend		
	9/10/2011	Weekend		
Day 3	10/10/2011	Online Project Training, Online Coaching, Project Work - Define, Project Diary	Online Green Belt Training, Participant Email MBB Define Tools, Online Training Diary	
Day 4	11/10/2011	Team Member Yellow Belt Online Training (Optional), Online Project Training, Online Coaching, Project Work - Define, Project Tracker, Project Diary, Project Report	Online Green and Yellow Belt Training, Participant Email MBB, Define Tools, Lean Six Sigma Project Tracker, Online Training Diary, Project Potential Savings/Risk	
Day 5	12/10/2011	Online Project Training, Online Coaching, Project Work - Define, Project Diary	Online Green and Yellow Belt Training, Participant Email MBB Define Tools, Online Training Diary	
Day 6	13/10/2011	Online Project Training, Online Coaching, Project Work - Define, Project Diary	Online Green and Yellow Belt Training, Participant Email MBB Define Tools, Online Training Diary	

Day 7	14/10/2011	Online Project Training, Online Coaching, Project Work - Define, Project Diary	Online Green and Yellow Belt Training, Participant Email MBB Define Tools, Online Training Diary	
	15/10/2011	Weekend		
	16/10/2011	Weekend		
Day 8	17/10/2011	Online Project Training, Online Coaching, Project Work - Define, Project Diary	Online Green and Yellow Belt Training, Participant Email MBB Define Tools, Online Training Diary	
Day 9	18/10/2011	Online Project Training, Online Coaching, Project Work - Define, Project Diary	Online Green and Yellow Belt Training, Participant Email MBB Define Tools, Online Training Diary	
Day 10	19/10/2011	Online Project Training, Online Coaching, Project Work - Define, Project Diary	Online Green and Yellow Belt Training, Participant Email MBB Define Tools, Online Training Diary	
Day 11	20/10/2011	Online Project Training, Online Coaching, Project Work - Define, Project Define Tollgate, Project Tracker, Project Diary	Online Green and Yellow Belt Training, Participant Email MBB Define Tools, Online Project Tollgater, Lean Six Sigma Project Tracker, Online Training Diary	Project must pass Define Tollgate requirements prior to Measure
Day 12	21/10/2011	In Class Training Day 3 of 7, Project Diary	Online Training Diary	Green Belt Measure, Green Belt Analyse
	22/10/2011	Weekend		
	23/10/2011	Weekend		
Day 13	24/10/2011	Online Project Training, Online Coaching, Project Work - Measure, Project Diary	Online Green Belt Training, Participant Email MBB Measure Tools, Online Training Diary	
Day 14	25/10/2011	Online Project Training, Online Coaching, Project Work - Measure, Project Diary	Online Green Belt Training, Participant Email MBB Measure Tools, Online Training Diary	

Day 15	26/10/2011	Online Project Training, Online Coaching, Project Work - Measure, Project Diary	Online Green Belt Training, Participant Email MBB Measure Tools, Online Training Diary	
Day 16	27/10/2011	Online Project Training, Online Coaching, Project Work - Measure, Project Diary	Online Green Belt Training, Participant Email MBB Measure Tools, Online Training Diary	
Day 17	28/10/2011	Online Project Training, Online Coaching, Project Work - Measure, Project Tracker, Project Diary	Online Green Belt Training, Participant Email MBB Measure Tools, Lean Six Sigma Project Tracker, Online Training Diary	
	29/10/2011	Weekend		
	30/10/2011	Weekend		
Day 18	31/10/2011	Online Project Training, Online Coaching, Project Work - Measure, Project Report, Project Diary	Online Green Belt Training, Participant Email MBB Measure Tools, Define Report, Online Training Diary	
	1/11/2011	Public Holiday		
Day 19	2/11/2011	Online Project Training, Online Coaching, Project Work - Measure, Project Report, Project Diary	Online Green Belt Training, Participant Email MBB Measure Tools, Define Report, Online Training Diary	
Day 20	3/11/2011	Online Project Training, Online Coaching, Project Work - Measure, Project Report, Project Diary	Online Green Belt Training, Participant Email MBB Measure Tools, Define Report, Online Training Diary	
Day 21	4/11/2011	Online Project Training, Online Coaching, Project Work - Measure, Project Report, Project Diary	Online Green Belt Training, Participant Email MBB Measure Tools, Define Report, Online Training Diary	Project must pass Measure Tollgate requirements prior to Analyse-Improve
	5/11/2011	Weekend		
	6/11/2011	Weekend		
Day 22	7/11/2011	In Class Training Day 4 of 7, Project Diary	Online Training Diary	Green Belt Measure, Analyse, Improve
Day 23	8/11/2011	In Class Training Day 5 of 7, Project Diary	Online Training Diary	Green Belt Measure, Analyse, Improve

Day 24	9/11/2011	Online Project Training, Online Coaching, Project Work - Measure, Project Work Analyse, Project Diary	Online Green Belt Training, Participant Email MBB, Measure Tools, Analyse Tools, Online Training Diary	
Day 25	10/11/2011	Online Project Training, Online Coaching, Project Work - Measure, Project Work Analyse, Project Diary	Online Green Belt Training, Participant Email MBB, Measure Tools, Analyse Tools, Online Training Diary	
Day 26	11/11/2011	Online Project Training, Online Coaching, Project Work - Measure, Project Work Analyse, Project Tracker, Project Diary	Online Green Belt Training, Participant Email MBB, Measure Tools, Analyse Tools, Lean Six Sigma Project Tracker, Online Training Diary	
	12/11/2011	Weekend		
	13/11/2011	Weekend		
Day 27	14/11/2011	Online Project Training, Online Coaching, Project Work - Measure, Project Work Analyse, Project Tracker, Project Diary	Online Green Belt Training, Participant Email MBB, Measure Tools, Analyse Tools, Lean Six Sigma Project Tracker, Online Training Diary	
Day 28	15/11/2011	Online Project Training, Online Coaching, Project Work - Measure, Project Work Analyse, Project Tracker, Project Diary	Online Green Belt Training, Participant Email MBB, Measure Tools, Analyse Tools, Lean Six Sigma Project Tracker, Online Training Diary	
Day 29	16/11/2011	Online Project Training, Online Coaching, Project Work - Measure, Project Work Analyse, Project Tracker, Project Diary	Online Green Belt Training, Participant Email MBB, Measure Tools, Analyse Tools, Lean Six Sigma Project Tracker, Online Training Diary	
Day 30	17/11/2011	Online Project Training, Online Coaching, Project Work - Measure, Project Work Analyse, Project Tracker, Project Diary	Online Green Belt Training, Participant Email MBB, Measure Tools, Analyse Tools, Lean Six Sigma Project Tracker, Online Training Diary	

Day 31	18/11/2011	Online Project Training, Online Coaching, Project Work - Measure, Project Work Analyse, Project Tracker, Project Diary	Online Green Belt Training, Participant Email MBB, Measure Tools, Analyse Tools, Lean Six Sigma Project Tracker, Online Training Diary	
	19/11/2011	Weekend		
	20/11/2011	Weekend		
Day 32	21/11/2011	Online Project Training, Online Coaching, Project Work - Analyse, Project Report, Project Diary	Online Green Belt Training, Participant Email MBB, Analyse Tools, Measure Report, Online Training Diary	
Day 33	22/11/2011	Online Project Training, Online Coaching, Project Work - Analyse, Project Report, Project Diary	Online Green Belt Training, Participant Email MBB, Analyse Tools, Measure Report, Online Training Diary	
Day 34	23/11/2011	Online Project Training, Online Coaching, Project Work - Analyse, Project Report, Project Diary	Online Green Belt Training, Participant Email MBB, Analyse Tools, Measure Report, Online Training Diary	
Day 35	24/11/2011	Online Project Training, Online Coaching, Project Work - Analyse, Project Report, Project Diary	Online Green Belt Training, Participant Email MBB, Analyse Tools, Measure Report, Online Training Diary	
Day 36	25/11/2011	Online Project Training, Online Coaching, Project Work - Analyse, Project Report, Project Diary	Online Green Belt Training, Participant Email MBB, Analyse Tools, Measure Report, Online Training Diary	Project must pass Analyse Tollgate requirements prior to Improve-Control
	26/11/2011	Weekend		
	27/11/2011	Weekend		
Day 37	28/11/2011	In Class Training Day 6 of 7, Project Diary	Online Training Diary	Green Belt Improve, Control, Handover
Day 38	29/11/2011	Online Project Training, Online Coaching, Project Work - Improve, Project Diary	Online Green Belt Training, Participant Email MBB, Improve Tools, Online Training Diary	

Day 39	30/11/2011	Online Project Training, Online Coaching, Project Work - Improve, Project Diary	Online Green Belt Training, Participant Email MBB, Improve Tools, Online Training Diary	
Day 40	1/12/2011	Online Project Training, Online Coaching, Project Work - Improve, Project Diary	Online Green Belt Training, Participant Email MBB, Improve Tools, Online Training Diary	
Day 41	2/12/2011	Online Project Training, Online Coaching, Project Work - Improve, Project Diary	Online Green Belt Training, Participant Email MBB, Improve Tools, Online Training Diary	
	3/12/2011	Weekend		
	4/12/2011	Weekend		
Day 42	5/12/2011	Online Project Training, Online Coaching, Project Work - Improve, Project Diary	Online Green Belt Training, Participant Email MBB, Improve Tools, Online Training Diary	
Day 43	6/12/2011	Online Project Training, Online Coaching, Project Work - Improve, Project Diary	Online Green Belt Training, Participant Email MBB, Improve Tools, Online Training Diary	
Day 44	7/12/2011	Online Project Training, Online Coaching, Project Work - Improve, Project Diary	Online Green Belt Training, Participant Email MBB, Improve Tools, Online Training Diary	
Day 45	8/12/2011	Online Project Training, Online Coaching, Project Work - Improve, Project Diary	Online Green Belt Training, Participant Email MBB, Improve Tools, Online Training Diary	
Day 46	9/12/2011	Online Project Training, Online Coaching, Project Work - Improve, Project Diary	Online Green Belt Training, Participant Email MBB, Improve Tools, Online Training Diary	Project must pass Improve Tollgate requirements prior to Control
	10/12/2011	Weekend		
	11/12/2011	Weekend		
Day 48	12/12/2011	In Class Training Day 7 of 7, Project Diary	Online Training Diary	Green Belt Improve, Control, Handover
Day 49	13/12/2011	Online Coaching, Project Work - Control, Project Report, Project Diary	Participant Email MBB, Control Tools, Improve Report, Online Training Diary	

Day 50	14/12/2011	Online Coaching, Project Work - Control, Project Report, Project Diary	Participant Email MBB, Control Tools, Improve Report, Online Training Diary	
Day 51	15/12/2011	Online Coaching, Project Work - Control, Project Report, Project Diary	Participant Email MBB, Control Tools, Improve Report, Online Training Diary	
Day 52	16/12/2011	Project Handover Plan, Project Diary		Project must pass Control Tollgate requirements prior to certification Project Validation
	17/12/2011	Weekend		
	18/12/2011	Weekend		
Day 53	19/12/2011	Project Handover, Continuous Improvement Opportunities		Project Validation
Day 54	20/12/2011	Final Project Report, Project Presentation and Sign Off, Project Certification	DMAIC Report, Sign Off Template	
Day 55	21/12/2011	Program Close		